



CAMELBACK RANCH
GLENDALE

NEWS

FOR IMMEDIATE RELEASE

Friday, February 20, 2009

CAMELBACK RANCH-GLENDALE CONSTRUCTION UPDATE

Glendale, AZ — Less than two weeks before “Play Ball” is heard for the first time at Camelback Ranch-Glendale, the new spring home of the Chicago White Sox and Los Angeles Dodgers remains on schedule for completion by Opening Day, Sunday, March 1.

Players have praised their new spring home since moving into their team buildings and beginning work-outs on new practice diamonds over the past week. Punch lists have been minor.

In the stadium this week, the sound system and scoreboard were programmed. Furniture was installed in suites. Speakers were mounted. The final sections of outfield concourse concrete were poured, allowing completion of the outfield party decks and landscaping to continue.

During next week’s stretch drive, workers will focus on closing loose ends in preparation for next week’s opener including a final clean of the entire facility. Also, the south parking lot and fire lane will be completed. Landscaping along 107th Avenue and Camelback Road will be finished.

Officials hope hard hats will be history by Wednesday, February 25, the date they have targeted to receive the stadium’s certificate of occupancy from the City of Phoenix. The same day final paving of Camelback Road from 99th Avenue to the ball park is expected to be completed.

“Mortenson Construction and its subcontractors focus on quality and commitment,” offers Project Coordinator Greg Gesicki of Stanley Consultants, Inc. “They should be recognized and commended as we near completion of the project.”

cbr-g

AZ media contact: Paul Jensen (paul.jensen@mlb.com, 480/710-8201)



SPRING TRAINING HOME OF THE DODGERS AND WHITE SOX
10710 WEST CAMELBACK ROAD ♦ PHOENIX, AZ 85037
OFFICE: 823.577.8686 ♦ FAX: 823.577.8682

